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Executive Summary 
 
 
Introduction 
 
At the request of Senator Christopher S. Bond, the Office of Inspector General (OIG) conducted 
a limited evaluation to answer two questions: 
 

When awarding contracts, how does VA evaluate the past performance of bidders, and does 
VA track actual performance on contracts? 

• 

• 
 

In designing procurements, what is the level of cooperation between VA procurement staff 
and VA’s Office of Small and Disadvantaged Business Utilization (OSDBU)? 

 
Results of Evaluation 
 
VA contracting officers (COs) usually met the requirement that the past performance of vendors 
bidding on competitive contracts be evaluated as part of the contract award process.  For 23 (92 
percent) of 25 competitive contracts reviewed, the COs did use past performance as an 
evaluation factor in awarding the contracts.  However, COs did not routinely evaluate contractor 
performance when contracts ended.  For 9 (60 percent) of 15 completed contracts, the 
evaluations had not been done. 
 
The level of cooperation between OSDBU and VA procurement officials was generally 
satisfactory, although there were instances of noncompliance with small business program 
review procedures.  For eight procurements reviewed, there was miscommunication between 
OSDBU and the Office of Acquisition and Materiel Management (OA&MM) on the small 
business goals for one proposed procurement and the COs did not request required small 
business program reviews for two others.  In addition, OSDBU and OA&MM did not maintain 
the management information needed for evaluating the results of small business program 
reviews.   
 
Recommendations 
 
To improve compliance with requirements for evaluating past contract performance, we 
recommended that OA&MM remind all VA contracting activities of requirements for evaluating 
past vendor performance when awarding contracts and for conducting performance evaluations 
when contract work has been completed.  To ensure that small and disadvantaged businesses are 
properly considered for VA procurements, we recommended that OSDBU and OA&MM 
develop management information needed for evaluating the results of small business program 
reviews and clarify and update program responsibilities and procedures. 
 
The Acting Deputy Assistant Secretary for Acquisition and Materiel Management concurred 
with the findings and recommendation pertaining to evaluation of contractor performance and 
provided an acceptable implementation plan.  The Acting Deputy Assistant Secretary and the 
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Director, OSDBU concurred with the findings and recommendation pertaining to small business 
program reviews and provided an acceptable implementation plan.  (See Appendix A, page 7, for 
the complete text of the Acting Deputy Assistant Secretary’s comments and Appendix B, page 8, 
for the text of the Director, OSDBU comments.)  We will follow up on the planned actions until 
they are completed.   
 
 
 

                                                                             (original signed by:) 
MICHAEL SLACHTA, JR. 

Assistant Inspector General for Auditing 
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Results of Evaluation 
 
Introduction 
 
To address Senator Bond’s questions, we discussed relevant policies, practices, and initiatives 
with officials of OSDBU, OA&MM, the VA National Acquisition Center (NAC), the VA 
Central Office Acquisition Operations Service (AOS), one Veterans Integrated Service Network 
(VISN), and four VA medical centers (VAMCs).  In addition, we reviewed contract solicitations 
and other documentation for a judgement sample of 40 contracts for supplies and services, 
including 25 national-scope contracts awarded by the NAC, 10 local contracts awarded by 1 
VISN and 4 VAMCs, and 5 AOS contracts for interment flags, which were the subject of a 
previous inquiry by Senator Bond’s office.   
 
Our evaluation was done in accordance with generally accepted government auditing standards 
for staff qualifications, independence, and due professional care; field work standards for 
planning, supervision, and evidence; and reporting standards for performance audits. 
 
 
Issue 1 – Evaluation of Past Performance on Contracts 
 
VA contracting officers usually evaluated past performance during the award process for 
competitive contracts but did not routinely evaluate contractor performance after the contracts 
were completed.  Federal Acquisition Regulations (FAR) require that contracting officers 
evaluate past performance as a source selection factor for competitive contracts expected to 
exceed $100,000 (FAR 15.304c3).  This evaluation is intended to provide an indicator of an 
offeror’s ability to successfully meet the performance expectations of the contract.  In addition, 
for competitive and noncompetitive contracts valued at more than $100,000 COs are required to 
evaluate contractor performance when the contracted work has been completed (FAR 42.15).   
 
Past Performance Evaluations Usually Performed.  Of the 40 contracts reviewed, 25 had been 
competitively awarded and were subject to the requirement for evaluating past performance.  For 
23 (92 percent) of the 25 contracts, the COs did use past performance as an evaluation factor in 
awarding the contracts:   
 

For 14 (93 percent) of 15 competitively awarded NAC contracts, past performance had been 
evaluated.  For the remaining NAC contract, the relevant contract documents could not be 
located so we could not determine if past performance had been evaluated.   

• 

• 

• 

 
Past performance had been evaluated for four (80 percent) of five local contracts.  For the 
other contract, past performance was not evaluated because the CO mistakenly did not 
consider it to be an important evaluation factor.   

 
For the five current AOS interment flag contracts competitively awarded to small businesses, 
the CO evaluated past performance as part of the contractor selection process.   
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End-of-Contract Evaluations Not Done.  Of the 40 contracts reviewed, 15 had been completed 
and required end-of-contract performance evaluations.  The evaluations had not been done for 9 
(60 percent) of the 15 contracts: 
 

For four (80 percent) of five local contracts, evaluations were not done.  Two evaluations had 
not been completed because the COs did not consider evaluations to be a priority, and two 
had not been completed because the COs were not aware of the evaluation requirement. 

• 

• 
 

For 5 (50 percent) of 10 NAC contracts, evaluations were not done because some COs 
prepared formal evaluations only if they were aware of contractor performance problems.   

 
At the time of our review, the five interment flag contracts were ongoing and therefore did not 
require end-of-contract reviews.  However, the CO had been performing monthly interim 
evaluations covering delivery timeliness, quantities shipped, and product quality.  The 
contracting officer told us that all flag vendors had been meeting contract requirements and that 
the shortages and shipping delays that occurred under previous contracts had not happened under 
the current contracts. 
 
Improved Compliance by Implementing an Automated Performance Evaluation System.  
In February 2002, VA began testing the National Institutes of Health Contractor’s Performance 
System (CPS) at the NAC and AOS.  The CPS is a shared, multi-agency automated database that 
captures, maintains, and disseminates contractor performance evaluation information for use by 
Federal acquisition offices throughout the world.  The CPS captures performance data on quality 
of the product or service, cost control, timeliness, business practices, and customer satisfaction.  
The CPS should help COs complete structured contractor performance evaluations when contract 
work has been completed and will provide a resource for evaluating past performance of 
prospective vendors when awarding new contracts.  Implementation of the CPS is scheduled to 
be completed in early 2003.   
 
Recommendation 1 
 
We recommended that the Acting Deputy Assistant Secretary for Acquisition and Materiel 
Management issue guidance reminding all VA contracting activities of the requirements for 
evaluating vendor past performance as part of the contract award process, for completing end-of-
contract evaluations, and for using the CPS as a performance evaluation tool.   
 
Acting Deputy Assistant Secretary for Acquisition and Materiel Management Comments.  
The Acting Deputy Assistant Secretary concurred with the findings and recommendation. 
 
Implementation Plan.  The Acting Deputy Assistant Secretary reported that as of March 2003 
OA&MM was developing an information letter to provide guidance to VA contracting activities 
on the requirements for evaluating vendor past performance as part of contract awards and for 
completing interim and final contractor performance evaluations.  The information letter will 
also provide guidance for using CPS and another evaluation tool, the Past Performance 
Information Retrieval System.  The information letter should be issued by April 30, 2003.  In 
addition, OA&MM is monitoring compliance with contract performance evaluation requirements 
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as part of its Acquisition Performance Review Program.  Deficiencies found during these 
reviews are being documented and discussed with contracting staff.   
 
Office of Inspector General Comments.  The implementation plan is acceptable.  We will 
follow up on the planned actions until they are completed.   
 
 
Issue 2 – Cooperation between VA Procurement Staff and OSDBU 
 
The level of cooperation between OSDBU and VA procurement officials was generally 
satisfactory, although there were instances of miscommunication and confusion about the 
requirements for small business program reviews.  Both OSDBU and heads of VA contracting 
activities (HCAs) have responsibilities for ensuring that maximum practicable procurement 
opportunities are provided to small and disadvantaged businesses.   
 
OSDBU and OA&MM officials cited several areas in which the two organizations had worked 
cooperatively to promote VA’s small business programs.  Cooperative efforts included 
developing VA’s small business utilization goals, providing CO training on small business 
programs, and conducting outreach activities to inform small businesses of VA procurement 
opportunities and procedures.   
 
Although OSDBU officials acknowledged these cooperative efforts, they also expressed concern 
that some contracting activities did not always obtain OSDBU concurrence for proposed 
procurements and that some COs ignored OSDBU’s suggestions for including small businesses 
in particular procurements.  However, they could not tell us how frequently these problems had 
occurred.  To illustrate their concerns they could cite only one example, a proposed information 
technology (IT) procurement that was still in process as of January 2003.  They told us that they 
could not provide any other examples because they did not maintain data showing how many 
small business program reviews had been completed or the results of these reviews.   
 
Small business program reviews are VA’s control for ensuring that small and disadvantaged 
businesses are given consideration on proposed procurements.  The reviews are conducted by 
OSDBU, Small Business Administration (SBA) procurement center representatives, or other 
designated representatives such as HCAs.  For most procurements, COs should request small 
business program review and concurrence before solicitations are issued. 
 
If the reviewer does not concur with the small business component of the proposed procurement, 
the CO must consult with the reviewer to explore small business options.  If agreement cannot be 
reached, the questioned procurement may be referred to SBA for further review.  SBA may 
allow the procurement to proceed as proposed or may appeal it to the Secretary of Veterans 
Affairs.  OSDBU officials estimated that in recent years procurements had been referred to SBA 
only about once every 18 months.  SBA had not appealed any procurements to the Secretary. 
 
Small Business Program Review Requirements Not Always Followed.  To evaluate the small 
business program review process, we reviewed eight major procurements–the proposed IT 
procurement that OSDBU officials cited as a problem, six NAC procurements, and the most 
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recent AOS interment flag procurement.  We found no deficiencies in the review process for five 
of the eight procurements.  These five procurements were approved as submitted and resulted in 
514 contracts, of which 334 (65 percent) were awarded to small businesses. 
 
Proposed IT Procurement.  On this proposed procurement, the CO made mistakes and there was 
miscommunication between OSDBU and OA&MM.  In October 2001, OSDBU nonconcurred 
with OA&MM’s initial proposal because it did not include any small business set-asides.  In 
January 2002, OSDBU concurred with a revised proposal that included set-asides.  However, 
OSDBU made the concurrence conditional on several changes, such as increasing the small 
business subcontracting goals to the minimum levels of VA’s Fiscal Year (FY) 2002 small and 
disadvantaged business goals.   
 
In July 2002, OSDBU noticed that the advertised request for proposal (RFP) did not include the 
changes requested in their conditional concurrence.  OA&MM contracting staff acknowledged 
that the wrong version of the RFP had been issued and agreed to issue a corrected version.  
However, OA&MM again mistakenly omitted the requested revisions.  Shortly thereafter, 
OA&MM cancelled the RFP because of unrelated problems with the technical specifications for 
the scope of work.  According to OSDBU and OA&MM officials, since July 2002 they have 
worked cooperatively on a new RFP that included the appropriate small business requirements.  
An amended RFP was issued in February 2003.   
 
NAC and AOS Procurements.  For two procurements, the COs did not request the required small 
business reviews.  For one of the six NAC procurements, the CO mistakenly believed that it was 
not necessary to request a review because the products were non-generic drugs available only 
from large manufacturers.   
 
For the interment flag procurement, the CO did not request a small business review because AOS 
operating procedures did not require a review when part of the procurement was to be set aside 
for small businesses.  However, the AOS procedures were not in compliance with the governing 
VA regulations, which required an OSDBU review.  For this procurement, the CO allocated 60 
percent of the procurement to small businesses and 40 percent to Javits-Wagner-O’Day (JWOD) 
Program nonprofit organizations that employ or train severely disabled workers.  Under the VA 
regulations, the non-JWOD portion of the procurement should have been reviewed by OSDBU.  
(JWOD set-asides do not require small business reviews.)  Although the required review was not 
done, the CO did award contracts for the entire non-JWOD procurement to small businesses.   
 
For these two procurements, the absence of reviews did not materially affect the extent of small 
business participation.  However, the reviews should still be requested for these types of 
procurements so that OSDBU or SBA representatives can review the proposed procurements to 
ensure that full consideration has been given to small and disadvantaged business program goals.  
For example, the non-generic drug procurement should have been reviewed to determine if using 
small businesses as subcontractors was a feasible alternative.   
 
Data on Small Business Reviews Not Maintained by OSDBU or OA&MM.  OSDBU and 
OA&MM did not maintain databases showing which procurements required small business 
program reviews or the results of completed reviews.  Because of this absence of data, we could 
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not determine within the scope of this evaluation if the problems that occurred in the IT 
procurement were widespread, nor could we determine how many small business program 
reviews had not been done. 
 
To improve oversight, OSDBU and OA&MM should develop management information that will 
allow them to monitor and evaluate the effectiveness of small business reviews.  Information 
could be captured on procurements subject to the review requirements and on review outcomes, 
such as concurrences, nonconcurrences, interventions with contracting officials, set-asides 
accomplished, and SBA appeals.  This type of data would facilitate the measurement and 
evaluation of actual accomplishments in increasing the number of new contracts awarded to 
small businesses. 
 
Cooperation Required to Achieve Procurement Reform and Small Business Goals.  In 
recent years, VA top management has encouraged a proper balance between the two important 
concerns of reforming VA procurement programs to obtain better prices and increasing 
procurements from small and disadvantaged businesses.  In June 2002, the Secretary directed 
implementation of the recommendations of the VA Procurement Reform Task Force.  The Task 
Force recommended more effective leveraging of VA’s substantial market share to obtain better 
prices.  This would be accomplished by expanding the use of national-scope contracts, 
standardizing products, and consolidating purchases.  The Task Force recognized that these 
reforms could limit opportunities for small businesses.  In his November 2002 memorandum 
announcing VA’s small and disadvantaged business goals for FY 2003, the Secretary stressed the 
importance of ensuring that small businesses are included in VA’s procurement strategies even 
though this may become more difficult as procurement operations are streamlined.   
 
In addition, in October 2002, the Office of Management and Budget (OMB) issued new 
guidelines aimed at making more Federal procurements available to small businesses.  In recent 
years, the number of new Federal contracts awarded to small businesses has decreased as a result 
of increased contract “bundling.”  Bundling is defined as consolidating two or more smaller 
procurements into a single large contract that might not be suitable for award to small businesses.   
 
The new OMB guidelines appear to expand OSDBU’s oversight responsibilities for VA 
procurements.  VA and other Federal agency OSDBUs will be required to conduct contract 
bundling reviews for proposed procurements, identify alternative strategies for proposed bundled 
contracts, and require written justification when the alternatives are not used.  In addition, 
agencies will have to improve contractor compliance with subcontracting plans and facilitate the 
development of small business teams and joint ventures.  Agencies will also have to periodically 
report to OMB on their efforts to limit contracting bundling.  
 
As part of VA’s ongoing efforts to balance the goals of reforming procurement practices and 
expanding small business contracting, OSDBU and OA&MM should clarify or reemphasize 
small and disadvantaged business utilization program responsibilities and procedures.  In 
September 2002, OA&MM issued an Information Letter to all VA contracting activities 
emphasizing the need to comply with requirements for small business reviews and to seek out 
new contracting opportunities for small businesses.  However, our review of procurement 
documents and discussions with OA&MM and OSDBU officials and COs showed that there was 
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confusion about the requirements for small business reviews and about how the requirements 
should be applied for contracts of different types and dollar values.  OA&MM policy officials 
acknowledged that VA’s published requirements were outdated and needed clarification.  These 
requirements should be updated and distributed to all contracting activities.   
 
Recommendation 2 
 
We recommended that the Acting Deputy Assistant Secretary for Acquisition and Materiel 
Management and the Director, OSDBU work together to develop and use management 
information needed for monitoring and evaluating the results of small business program reviews 
and clarify and update small and disadvantaged business program responsibilities and 
procedures. 
 
Acting Deputy Assistant Secretary for Acquisition and Materiel Management and Director, 
OSDBU Comments.  The Acting Deputy Assistant Secretary and the Director, OSDBU 
concurred with the findings and recommendation.   
 
Implementation Plan.  The Deputy Assistant Secretary and the Director, OSDBU had met to 
develop VA’s strategy for responding to the OMB initiative for increasing small business 
participation in Federal procurements.  They determined that VA needed to improve internal 
acquisition planning and strengthen acquisition review processes.  As part of this effort, small 
business program reviews will be enhanced, better management information will be developed, 
and clear and timely information will be distributed throughout the VA acquisition community.  
As of March 2003, OSDBU and OA&MM were developing implementation plans for these 
efforts, although specific completion dates had not yet been established. 
 
Office of Inspector General Comments.  The implementation plan is acceptable.  We will 
follow up on the planned actions until they are completed.   
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Appendix A 
 

Acting Deputy Assistant Secretary for Acquisition  
and Materiel Management Comments 

 
 
 Department of  
 Veterans Affairs 

 

Memorandum 
 Date: Mar 18 2003 

  From: Acting Deputy Assistant Secretary for Acquisition and Materiel Management (049A5A) 

  Subj: Draft Report:  Evaluation of Selected VA Procurement and Small Business   
   Issues (Project No. 2002-1481-R8-0090) 

    To: Assistant Inspector General for Auditing (52SE) 

 
1.  Thank you for the opportunity to review and comment on the draft subject 
report.  We concur with the recommendations.   
 
2.  Regarding Recommendation 1, the Office of Acquisition and Materiel 
Management, through its Acquisition Performance Review Program, monitors  
past performance evaluations made during pre-award and examines compliance 
in performing past performance evaluations for interim and final contracts in 
accordance with FAR 36.604 and 42.1502.  Deficiencies found in these areas are 
documented and discussed with contracting staff.  In addition, the Acquisition 
Policy Division is in the process of developing an information letter (IL) to provide 
guidance to VA contracting activities regarding the requirements for evaluating 
contractor’s past performance as part of the contract award process, as a 
performance evaluation factor, and for completing end-of-contract evaluations.  
The IL will provide guidance for using two evaluation tools, the National Institutes 
of Health (NIH) Contractor’s Performance System (CPS) and the Past 
Performance Information Retrieval System (PPIRS).  NIH’s CPS is used as an 
evaluation tool for future source selection purposes.  It captures, maintains, and 
disseminates contractor performance evaluations on quality of product/service, 
cost control, timeliness, business practices, and customer satisfaction.  PPIRS is 
a central system that incorporates all government past performance information 
currently captured on existing tools.  It provides data that can be used in making 
source selection decisions.  The expected completion date for issuing this IL is 
April 30, 2003.   
 
3.  Regarding Recommendation 2, we concur with the Office of Small and 
Disadvantaged Business Utilization’s (OSDBU) comments.  We are working with 
OSDBU to develop an implementation plan to enhance acquisition planning and 
small business program reviews.   
 
4.  If you have any questions, feel free to contact Mr. Ford Heard, Director, 
Acquisition Resources Service, at (202) 273-8815.   
 
 
 
Original signed by 
David S. Derr 

 
 
 

 
 

VA Office of Inspector General 7



Evaluation of Selected VA Procurement and Small Business Program Issues 
 

Appendix B 
 

Director, Office of Small and Disadvantaged Business 
Utilization Comments 

 
 Department of  
 Veterans Affairs 
 
 

 
Memorandum 

  Date: Mar 3 – 2003 

  From: Director, Office of Small and Disadvantaged Business Utilization 
   Subj: Draft Report:  Evaluation of Selected VA Procurement and Small Business Issues  
  (Project No. 2002-1481-R8-0090) 

    To: Assistant Inspector General for Auditing (52SE) 
 

1. Thank you for the opportunity to review the draft subject report.  I found the report to  
be thorough and well written. 

 
2. You asked for my comments on Recommendation 2.  This recommendation states:   

  that the Deputy Assistant Secretary for Acquisition and Materiel Management and the  
  Director, OSDBU work together to (a) develop and use management information  
  needed for monitoring and evaluating the results of small business program reviews  
  and (b) clarify and update small and disadvantaged business program responsibilities  
  and procedures.  I concur with your recommendation. 
 

3. As mentioned in the report, in October 2002, the Office of Federal Procurement  
Policy issued a report entitled “Contract Bundling:  A Strategy for Increasing Federal  

  Contracting Opportunities for Small Business.”  I have met with the Deputy Assistant 
  Secretary for Acquisition and Materiel Management to develop VA’s strategy for  
  responding to the nine points of the OFPP report. 
 

4. We have determined that VA needs to improve its internal acquisition planning and  
  to strengthen its process of acquisition review.  As part of this effort, small business  
  program reviews will be enhanced, better management information will be developed  
  and clear and timely information will be distributed throughout the VA acquisition  
  community.  Our respective staffs are currently developing the implementation plan for  
  these efforts.  I cannot at this time, give you specific completion dates. 
 

5. We are required to report quarterly to OFPP on our progress and would be pleased  
  to provide you with copies of the reports as they are developed if you like.  I have  
  enclosed a copy of the first report. 
 

6. If you have any questions, please feel free to contact me at 202-565-8124. 
 
 
 
  Original signed by 
  Scott F. Denniston 

   
  Enclosure 

 

 
OIG Note: The enclosure referred to in paragraph 5 of the memorandum was not included in this 
Appendix because it had not yet been released by the Office of the Secretary. 

VA Office of Inspector General 8



Evaluation of Selected VA Procurement and Small Business Program Issues 
 

Appendix C 
 

Report Distribution 
 
VA Distribution 
Secretary (00) 
Deputy Secretary (001) 
Executive Secretariat (001B) 
Chief of Staff (00A) 
Under Secretary for Health (105E) 
General Counsel (02) 
Assistant Secretary for Public and Intergovernmental Affairs (002) 
Assistant Secretary for Management (004) 
Assistant Secretary for Planning and Analysis (008) 
Acting Deputy Assistant Secretary for Acquisition and Materiel Management (049) 
Deputy Assistant Secretary for Public Affairs (80) 
Deputy Assistant Secretary for Congressional Affairs (009C) 
Deputy Under Secretary for Health for Operations and Management (10N) 
Director, Office of Small and Disadvantaged Business Utilization (00SB) 
VHA Chief Logistics Officer (10F) 
Director, Management and Financial Reports Service (047GB2) 
 
 
Non-VA Distribution 
Office of Management and Budget 
General Accounting Office 
Congressional Committees (Chairmen and Ranking Members) 
 U.S. Senate: 
 Committee on Small Business and Entrepreneurship 
 Committee on Veterans' Affairs 
 Committee on Governmental Affairs 
 Subcommittee on VA, HUD, and Independent Agencies, Committee on Appropriations 
 U.S. House of Representatives: 
 Committee on Small Business 
 Committee on Veterans' Affairs 
 Subcommittee on Oversight and Investigations, Committee on Veterans' Affairs 
 Subcommittee on Health, Committee on Veterans' Affairs 
 Subcommittee on VA, HUD, and Independent Agencies, Committee on Appropriations 
 Subcommittee on National Security, Veterans Affairs and International Relations, Committee 

on Government Reform 
 Staff Director, Committee on Veterans' Affairs 
 Staff Director, Subcommittee on Oversight and Investigations, Committee on Veterans' 

Affairs 
 
This report will be available in the near future on the VA Office of Audit Web site at 
http://www.va.gov/oig/52/reports/mainlist.htm, List of Available Reports.  This report will 
remain on the OIG Web site for 2 fiscal years after it is issued. 
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